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 CONSTRUCTION PROJECTS 

 Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Implement- 

ing Agency 

Project 

Manager 

(Resident 

Engineer) 

Contractor Comments 

1. 

Hwy. 1/17 Shoulder 

Widening 

(1A870) 

On Route 1 

from the NB 

merge with 

Route 17 to the 

NB off-ramp to 

Ocean Street 

(PM 16.9-17.2) 

Extend the SR 

1 NB #1 lane 

to extend the 

merge with the 

SR 17 SB #2 

lane 

January 4, 

2016-Spring 

2016, weather 

permitting 

$1.1 Million SHOPP Caltrans 
Luis Duazo 

(KB) 

Granite 

Construction, 

Watsonville, 

CA 

Construction began January 

4, 2016 

2.  

Hwy. 1 North County 

Pavement 

Preservation and 

Rumble Strips  

(1C8604) 

Near City of 

Santa Cruz from 

Western Drive 

to San Mateo 

C/L 

(PM 20.2-37.4) 

Pavement 

preservation 

and install 

rumble strips 

May 13, 2015 

– Winter 2016 
$10.7 Million SHOPP Caltrans 

Doug 

Hessing 

(PD) 

Granite 

Construction, 

Watsonville, 

CA 

Anticipated completion in 

winter, 2016. 

3. 

Hwy. 9 Pollution 

Source Control 

(0Q5904) 

At and near 

Boulder Creek 

at various 

locations from 

0.9 mile south of 

Glengarry Rd to 

0.2 mile north of 

Mcgaffigan Mill 

Rd (PM 3.7-

18.7) 

Construct 

retaining wall 

& viaduct 

structure. 

Replace 

drainage pipes. 

Rehab 

maintenance 

turnaround. 

Winter 2014-

September 5, 

2015 (One 

year plant 

establishment 

starting Nov. 

2015) 

$1.8 Million SHOPP Caltrans 

Doug 

Hessing 

(KB) 

Granite Rock 

Company, 

San Jose, CA 

Construction completed on 

Sept. 5, 2015. Plant 

establishment beginning in 

November for one year. 

4. 

Monterey-Santa Cruz 

ADA  

(0R510) 

On SR 1 and SR 

9 at various 

locations (other 

locations in 

Monterey 

County) 

Construct curb 

ramps, 

sidewalks, and 

modify signal 

and lightings 

Fall 2015 – 

Fall 2016 
$1.2 Million SHOPP Caltrans 

Kathy 

DiGrazia 

(BR) 

Pacific 

Infrastructure, 

Vacaville, CA 

SCR County locations: 

SR 1 at Freedom Blvd 

SR 1 at Graham Hill Rd 

SR 9 at SLV High School 

 

 

5.  

 

 

Hwy. 17 Shoulder 

Widening and 

Concrete Guardrail 

(0T9804) 

In Santa Cruz 

County near 

Scotts Valley 

from 0.4 mile 

South of 

Sugarloaf to 0.1 

mile South of 

Laurel Road 

(PM 8.3-9.4) 

Shoulder 

widening and 

concrete 

guardrail 

Winter 2015- 

Fall 2016 
$6.2 Million SHOPP Caltrans 

Doug 

Hessing 

(KB) 

Granite 

Construction 

Inc. of 

Watsonville 

Contract accepted on 

January 13, 2016. 
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PROJECTS IN DEVELOPMENT   

 Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Implement- 

ing Agency 

Project 

Manager 

(Resident 

Engineer) 

Contractor Comments 

6. 

Hwy. 129/Carlton Rd 

Intersection 

Improvements 

(1F350) 

Near 

Watsonville 

from 0.1 mile 

west to 0.2 mile 

east of Carlton 

Rd 

(PM 3.2-3.5) 

Construct 

accel/decel 

and 2-way left 

turn lanes 

2018 $2 Million SHOPP Caltrans 
Doug 

Hessing 
TBD 

On schedule for July, 2016 

PA&ED. 

7. 

Hwy. 129 Curve 

Realignment 

(0T540) 

East of 

Watsonville 

between 0.4 

mile west of Old 

Chittenden Rd 

and 0.1 mile east 

of Chittenden 

underpass 

(PM 9.5-10.0) 

Curve 

realignment 
Spring, 2016 $5 Million SHOPP Caltrans 

Doug 

Hessing 

(KB) 

Granite Rock 

Company, 

San Jose, CA 

Most of the roadwork will 

be done with one-way signal 

traffic control with about 7-

10 days of full closures at 

the end of the project. 

Construction start delayed 

until spring due to weather. 

8. 
Hwy. 152 ADA 

(1E020) 

Near 

Watsonville 

from Wagner 

Avenue to south 

of Holohan 

Road 

(PM 1.3-R2.0) 

ADA 

compliance 

(install 

sidewalks) 

2018 $1.9 Million SHOPP Caltrans 
Kathy 

DiGrazia 
TBD 

On schedule for February, 

2016 PA&ED. 

9. 

Hwy. 152 Accessible 

Pedestrian Signals 

(1G280) 

14 intersections 

in Santa Cruz 

County  

Install 

accessible 

pedestrian 

signals 

Winter, 2016 $1.3 Million SHOPP Caltrans 
Kathy 

DiGrazia 
TBD 

Equipment order pending. 

 

Locations: 

SR 1 in Santa Cruz (3)  

SR 17 in Scotts Valley (2) 

SR 129 in Watsonville (3) 

SR 152 in Watsonville (6) 
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